

Measure H

STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!

AT A GLANCE

- Planning!
- More planning!
- And Did we mention planning?

Planning, Design, and Looking Ahead

Crocker MPR, West MPR, Roofing/HVAC and Marquee Signs

New MPR Design Moving Along Swiftly.

The Facilities and Construction team continues their work on the design of the Crocker and West new MPRs. A design input session and review of delivery method meeting was held with the Board of Trustees in October. Significant input was received from the Board and the attendees of the meeting. Site committee meetings will continue in December as the design of these two crucial projects continues.

HVAC and Roofing

Design

Site walks have been taking place at both North and West for the HVAC and roofing projects. These projects will bring new HVAC and roofing to locations throughout the District. The decision was to begin with North and West due to the condition of the existing roofing at these two sites. These two projects are scheduled to begin this summer.

Misc. Other Projects

West Underground Utility Lines, UPS Upgrades, and New Marquee Signs

The Facilities and Construction team continued its work on several other smaller but equally important projects in Measure H. The first of those is the underground utility replacement for West School. The Facilities and Construction team has received nearly completed design documents for this project. They are also coordinating the location of the new underground lines with the placement of the new MPR at West.

Additionally, the team continues its work on the new Marquee sign project. The design team is confirming the location of the power and finalizing the design locations. The team is also in contact with the manufacturer to confirm that the delivery date is still on track and that the system will be delivered on schedule.