

# Measure H

**STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!**

## AT A GLANCE

- Division of the State Architect (DSA) submission
- Project Wrap-Ups!
- New Projects for Summer 2025

## Planning, Design, and Looking Ahead

**Crocker MPR, West MPR, Roofing and HVAC & More!**

### Crocker MPR and West MPR

The district continues to wait for DSA comments from the recent submission for the West MPR project. HCSD is very excited about getting this project off the ground and will keep the community posted on next steps!



Pictured above is the latest rendering for the Crocker MPR and Campus Renovation

Pictured below is the latest rendering for the West MPR




For the Crocker MPR and Campus Renovation, the design teams are working with the HCSD Facilities Team to finalize the design prior to DSA submission. The project is still scheduled to start during summer 2025.

# Roofing and HVAC

Wrapping up North and West, and the start of South and Crocker

Temperatures hit close to the mid 80's on the first day of school. But that was not an issue for North and West elementary schools as they stayed cool with their new air conditioning systems! All new HVAC systems have been set up and connected, but there are miscellaneous items to address at each site before the project is complete. Estimated completion date will be the end of September.



## **New Roofing and HVAC Projects: Crocker and South Schools**

Crocker and South, don't you worry! The district is currently working on getting new roofing and HVAC systems at both sites! We are currently in the initiation phase where our construction crews are taking inventory and assessing the current equipment. This project will have an estimated start date of summer 2025.



Pictured above is Bond and Program Manager, Eric Van Pelt, showing the new furnaces recently installed at North School during the Citizens Bond Oversight Committee (CBOC) site visit.

# Misc. Other Projects

**Lighting at South School and District Wide Marquee Boards**

## **South A-Pod Lighting**

This summer, the district brought light to the South A-pod! We have finished Phase I of this project by changing out the light fixtures to install new LED lighting in every classroom. Bringing 4,000 kelvins for each fixture creating a brighter and more inviting atmosphere for learning. Teams are currently working on Phase II in which they will assess the technical needs and replacements for the light fixtures in the small group instruction rooms and hallways.

## Marquee Boards

As students returned to school, they were greeted with brand new marquee boards! Pictured are the marquee boards for West and North schools. The marquee board for South School is currently up, but the district is waiting for the shipment of the permanent sign topper to be delivered any day now.



Due to the construction of the new Crocker MPR (summer 2025), a decision was made to install a temporary marquee board until a permanent location was determined. The marquee board was installed but the screen was shattered prior to the start of school. The district is working on a solution to fix/replace the marquee board.