

Measure H

STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!

AT A GLANCE

- Division of the State Architect (DSA) submission
- Summer 2025 Projects
- Security Camera Pilot Program

Planning, Design, and Looking Ahead

Crocker MPR, West MPR, Roofing and HVAC & More!

Crocker MPR and West MPR

For the Crocker MPR and Campus Renovation, Quattrocchi Kwok Architects (QKA) met with the site facilities committee in early October to provide updates and finalize their design. QKA anticipates submitting plans to the Division of the State Architect within the next month.

Rendering for the Crocker Campus Renovation



Rendering for the West Multi Purpose Room



The district continues to wait for DSA comments from the recent submission for the West MPR project. HCSD is very excited about getting this project off the ground and will keep the community posted on next steps!

Both the popular **Crocker Culinary and Maker Space Programs** will be moved to new locations in the 2025 school year and beyond! Principal Rocha is working with staff regarding new permanent locations for these programs. Stay tuned for specific details regarding new program locations in our next Measure H Newsletter.

Roofing and HVAC

Wrapping up North and West, and the start of Crocker and South



Pictured above - contractor installing grating panels at North ES

North and West Roofing and HVAC:

During construction of the new roof at North School, contractors installed grating panels along the edges of the roof towards the center of the campus. The purpose of these grates is to deter adventurous individuals (particularly teens) from climbing onto the roof tops from the stairways.

As of now, our contractors and district staff are wrapping up miscellaneous tasks prior to closing out the roofing and HVAC projects at North and West.



Pictured above are the new HVAC units at West School

New Roofing and HVAC Projects: Crocker and South Schools

The district is working closely with architects and engineers to assess the current equipment at Crocker and South schools to prepare for the new roofs and HVAC units on both campuses. The anticipated start date of these projects will be summer 2025.



Pictured above is Bond and Program Manager Eric Van Pelt, showing the new furnaces recently installed at North Elementary School during the Citizen's Bond Oversight Committee (CBOC) Site Visit

Misc. Other Projects

Lighting at South School, Marquee Boards, and Security Cameras

South A-Pod Lighting

Contractors and District staff are currently working on Phase II of the South A-Pod Lighting Project. They are soliciting proposals from contractors to add lighting in the small group instruction rooms, library, administration area, and the hallways. The new lighting really makes a big different in the instructional space for our students (and staff)!



Marquee Boards

The marquee projects at South, North and West are now complete and look fantastic!



Due to the construction of the new Crocker MPR (Summer 2025), a decision was made to install a temporary marquee board until a permanent location was determined. The marquee board was installed prior to the start of school but was unfortunately damaged. District staff and our contractors are in the process of installing a new marquee board with greater safety features to mitigate the possibility of damage.

Security Camera Pilot Program

The HCSD School Board approved a policy allowing our school sites to have security cameras on campus. While vandalism is quite minimal in our District, it still takes place and we want to mitigate any vandalism that occurs at our schools. With this being the case, we will be piloting a security camera program at Crocker Middle School. Administrators will be able to remotely monitor the campus for safety concerns. We will communicate with students, staff, and families once the cameras become operational.

