

# Measure H

STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!

## AT A GLANCE

- DSA Submission
- Planning
- Updates

## Planning, Design, and Looking Ahead

**Crocker MPR, West MPR, Roofing/HVAC, & More!**

### Crocker and West MPR

Quattrocchi Kwok Architects are completing their design and anticipating submitting to DSA shortly.

As for West MPR, WRNS Studio architects are gathering all the necessary paperwork and checks required for DSA submission.

## Roofing and HVAC

**Pre-Construction**

Blach Construction have been taking the lead to kick off the pre-construction phase for our Roofing and HVAC projects at North ES and West ES. They have completed site walks with subcontractors and are reviewing proposals for each trade. Materials have been ordered and once school is out, the demolition process will begin.

# Misc. Other Projects

## West Underground Utility Lines, Marquee Signs, Fire Alarms, and Upgraded Lighting

**West Underground Utility Lines** - West underground utilities will be constructed concurrently with the MPR, as the locations of both projects overlap one another.

**Marquee Boards and Signs** - The district will be soliciting proposals for the installation of the marquees.

**District-Wide Fire Alarm Upgrade** - Our fire alarm project is currently in the design initiation phase. We are working on how to execute this project strategically throughout the district.

**Upgraded Lighting at South ES** - After the initial assessment of the lighting in the Pods, it was determined that solar tubes would not be the best option and alternatives are being assessed and tested.